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B.1 TYPE OF TASK ORDER - ITEMS BEING ACQUIRED 

 
This is a Cost-Plus-Award-Fee (CPAF) Task Order with Firm Fixed-Price elements for 
Deactivation of the Paducah Gaseous Diffusion Plant (PGDP).  The Contractor shall 
furnish all personnel, facilities, equipment, supplies, and services (except as furnished 
by the DOE as set forth in this Task Order) and otherwise do all the things necessary for 
or incident to performing the work under this Task Order in a safe, efficient, and effective 
manner.  This work shall be performed in accordance with the requirements of this Task 
Order and the DOE Environmental Management Nationwide Multiple Award Indefinite 
Delivery Indefinite Quantity (IDIQ) - Unrestricted Contract (herein referred to as the ID/IQ 
Basic Contract).  

 
B.2 TASK ORDER COST AND FEE 

 
Contract Line Number (CLIN): 
 
CLIN 0001 – Task Order Implementation Period – See Section C, Performance Work 
Statement (PWS) C.1.1.  The Task Order Implementation Period is anticipated to be 90 
days after issuance of a Notice to Proceed.  There is no fee for the Task Order 
Implementation Period. 
 
 Estimated Cost (no fee):    $_______________ 
 
CLIN 0002 – Project Management – See Section C, PWS C.1.2.  This CLIN is 
anticipated to commence immediately after Notice to Proceed.   

 
Estimated Cost:     $_______________ 

 Total Available Award Fee:    $_______________ 
  
CLIN 0003 – Facility Deactivation and Infrastructure Optimization and Surveillance and 
Maintenance and Utility Operations – See Section C, PWS C.1.3 and C.1.4.   

 
Estimated Cost:     $_______________ 

 Total Available Award Fee:    $_______________ 
 
 
CLIN 0004 – Cylinder Transfers – See Section C, PWS C.1.4.3.   

 
Estimated Cost:     $_______________ 

 Total Available Award Fee:    $_______________ 
 
CLIN 0005 – Deactivation, Decontamination and Demolition – See Section C, PWS 
C.1.5.   
 

Estimated Cost:     $_______________ 
 Total Available Award Fee:    $_______________ 
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CLIN 0006 – On-Site Waste Disposal Facility – See Section C, PWS C.1.6.1.   
 

Estimated Cost:     $_______________ 
 Total Available Award Fee:    $_______________ 
 
CLIN 0007 – Post GDP Shutdown Environmental Services – See Section C, PWS C.1.7.   
 
 CLIN 0007A - (See Section C, PWS, C.1.7.2.2, C.1.7.2.3, C.1.7.3, C.1.7.4.2 and 

C.1.7.6) 
 

Estimated Cost:     $_______________ 
 Total Available Award Fee:    $_______________ 
 

CLIN 007B- Pump & Treat (See Section C, PWS C.1.7.2.1) 
 

Firm-Fixed Price:    $________________ 
 
CLIN 0007C – Burial Grounds SWMUs 5 & 6 Cap (See Section C, PWS 
C.1.7.4.1) 
 

Firm-Fixed Price:    $________________ 
 

CLIN 0007D - Environmental Monitoring (See Section C, PWS C.1.7.5) 
 

Firm-Fixed Price:    $_______________ 
  
Task Order Totals  
 

Total Estimated Cost (A):    $________________ 
Total Available Award Fee (B):   $_______________ 
Total Firm Fixed Price (C):     $_______________ 

 
 Total Task Order Award (A+B+C):   $_______________ 
 

  
B.3 OBLIGATION OF FUNDS 

 
a. Pursuant to Section B.13 clause entitled “Limitation of Government’s Obligation”, 

the total amount of incremental funding allotted is $TBD for CLINs 0007B, 

0007C, and 0007D. 
  

b. Pursuant to Section I clause entitled FAR 52.232-22 “Limitation of Funds”, the 
total amount of incremental funding allotted is $_TBD  for CLINs 0001, 0002, 

0003, 0004, 0005, 0006 and 0007A.  
 
 

Date 
Accounting and 

Appropriation Data 
Amount Cumulative 
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c. The Government does not anticipate fully funding the entire Task Order at the 
time of award.  The Government will fund on a yearly basis subject to funding 
being available at the beginning of each fiscal year.  If funding is provided to the 
project office in increments throughout the year, the Government will fund the 
activities as funds become available.   
 

d. The CO will authorize work by CLIN or modify any CLIN as needed and as 
appropriations allow.  Additionally, the CO may unilaterally decide not to 
authorize a CLIN(s) at all.  The Contractor shall not work on a CLIN unless it has 
been authorized by the CO.  The Contractor shall not be entitled to earn fee for 
work not authorized by the CO. 
 

B.4 AWARD FEE 

 
a. There is no fee for the Task Order Implementation Period (Section C.1.1.) or for any 

defined benefit pension plan costs and healthcare benefit costs, i.e. MEPP/MEWA. 

 

b. The Total Available Award Fee specified above is subject to the maximum fee 

percentage in accordance with the ID/IQ Basic Contract at Section B.2 EMCBC-B-

1002 Fee Ceiling and Section H.153, Conditional Payment of Fee, Profit, or 

Incentives of this Task Order.   

 

c. There is no Base Fee for this Task Order.  The Total Available Award Fee can be 

earned through objective and/or subjective fee components consisting of award fee 

criteria and/or Performance Based Incentives (PBIs), as described in the Award Fee 

Plan (also known as a Performance Evaluation and Measurement Plan (PEMP)).  

The award fee available for each period will be set forth in the Award Fee Plan, 

Section J, Attachment J-11.  Award fee may be reduced or withheld pursuant to the 

other clauses in the Task Order (e.g., H.153, Conditional Payment of Fee, Profit, or 

Incentives, Section H.109 Integrated Contractor Work Control Systems and 

Reporting Requirements, Section H.112 Key Personnel, etc.).  

 

d. The Contracting Officer (CO) will prepare and issue the Award Fee Plan unilaterally 

30 days prior to the start of each award fee period. The periods are anticipated to 

coincide with the Government’s fiscal year. The components of the plan will include 

subjective award fee criteria and PBIs, as considered appropriate. PBIs may be a 

combination of single and multi-year incentives.    A copy of the Plan will be provided 

to the Contractor 30 calendar days prior to the start of the first evaluation period. 

Changes made after that date will be made bi-laterally.  

e. The CO may authorize provisional payments of up to 85% of the available award fee 

for the period once the Contractor has an approved Earned Value Management 

System and the Task Order Performance Baseline specified in Section H.109 has 

been approved by DOE. These payments are at the discretion of the CO and are 

provisional in nature (i.e., Award Fee is not actually earned until the Fee 

Determination Official (FDO) has issued a Fee Determination, at which time the 
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Contractor shall immediately repay any provisional amount overpaid, or invoice for 

the balance of fee determined as appropriate. The Government has the option of 

offsetting the overpayment from invoices submitted by the Contractor).    

 

f. The amount of earned award fee shall be unilaterally determined by DOE's FDO 

annually.  This determination shall be based upon the evaluation of the contractor's 

performance, as measured against the Award Fee Plan.  The CO will reconcile the 

provisional fee paid and any fee reductions required by the Task Order to the fee 

determined and notify the Contractor of the FDO’s decision.  If the amount of the 

total fee earned is less than the total amount of all fee payments previously made to 

the Contractor, the Contractor shall reimburse DOE the difference.  The difference is 

subject to Section I clause entitled, FAR Clause 52.232-17, Interest (OCT 2010).   

 

g. Any unearned award fee from each evaluation period will not be eligible to be earned 

in any future period(s).    
 

B.5 AUTHORIZATION OF TASK ORDER IMPLEMENTATION COSTS  

 

a. The Task Order Implementation Period will begin with the issuance of a Notice to 
Proceed (NTP) by DOE.  The Implementation Period is estimated to be ninety (90) 
days.  During the Implementation Period, the Contractor shall bring to the site its 
management team (including, but not limited to all Key Personnel) and other staff 
necessary to plan and conduct those activities that provide for an orderly transfer of 
responsibilities and accountability.  During the Implementation Period, the Contractor 
may have to assume full responsibility and perform those activities assigned by the 
CO. The Contractor shall coordinate its activities with DOE.  

b. The Contractor shall put into place any agreements it deems necessary between it 
and other site contractors/subcontractors for provision of services.  Any agreement 
that requires DOE consent will be subject to a 14-day review and approval period. 

c. All Task Order Implementation costs shall be included in the Total Estimated Contract 
Cost of this Task Order.  There is no fee authorized for the Task Order 
Implementation activities or period.  
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B.6 ADVANCE UNDERSTANDING – CHANGES TO CONTRACT COST AND 
CONTRACT FEE 

 

a. The Contractor is responsible for total performance under this Task Order, including 

selecting the specific approaches and methods to perform all work.  For all Task 

Order work within the control of the Contractor, the consequences of any adverse 

Contractor work performance; consequences of any regulatory actions in response 

to adverse Contractor work performance; and/or inability to accomplish the 

Contractor’s proposed technical approach shall not be a basis for an upward 

adjustment to the fee(s) of the Task Order.  

 

b. Except as specified herein, the Contractor shall not be reimbursed from funds 

allocated to this Task Order under section B.3 for any costs relating to its handling 

and disposition of natural uranium hexafluoride transferred to the Contractor in 

accordance with Clause H.127.  However, the costs incurred for the development of 

a uranium transfer program, development and approval of the Uranium Transfer 

Plan required under the Task Order, continuing administration of the uranium 

transfer program activities required prior to each uranium transfer, and any related 

activities required in the performance of the PWS of this Task Order are allowable 

costs under this Task Order. 

 

B.7 SMALL BUSINESS SUBCONTRACTING FEE REDUCTION 

 

For the purpose of implementing this Clause, the percentage goals established in the Section J 

Attachment entitled, Small Business Subcontracting Plan, of the basic IDIQ will remain in effect 

for the duration of the Task Order.   

a. The Contractor’s performance in meeting small business performance percentage 

goals in accordance with the Section H Clause entitled, Self-Performed Work, 

providing meaningful involvement for small businesses will be evaluated. 

 

b. If the Contractor has not met any or all of the subcontracting goals, and/or has failed 

to provide meaningful involvement for small business, DOE may reduce the Semi-

annual award fee earned.  The reduction amount may be up to 10% of the Semi-

annual award fee earned.  The reduction will occur for the current Semi-annual 

award fee period in which each of the two (2) year periods are accomplished. 

 

B.8 LIMITATION OF GOVERNMENT’S OBLIGATION 

 
a. Funds are not presently available for performance under this Task Order beyond 

______________. The Government's obligation for performance of this Task Order 

beyond that date is contingent upon the availability of appropriated funds from 

which payment for Task Order purposes can be made.  No legal liability on the part 
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of the Government for any payment may arise for performance under this Task 

Order beyond _____________, until funds are made available to the CO for 

performance and until the Contractor receives notice of availability, to be confirmed 

in writing by the CO. 

 
b. For Firm Fixed Price CLINs 0007B, 0007C, 0007D, the Contractor agrees to 

perform up to the point at which the total amount payable by the Government, 

including reimbursement in the event of termination of those item(s) for the 

Government’s convenience, approximates the total amount currently allotted to the 

firm-fixed priced CLIN(s).  The Contractor is not authorized to continue work on 

those item(s) beyond that point.  The Government will not be obligated in any event 

to reimburse the Contractor in excess of the amount allotted to the Task Order for 

those item(s) regardless of anything to the contrary in the clause entitled 

“Termination for Convenience of the Government.”  As used in this clause, the total 

amount payable by the Government in the event of termination of applicable 

CLIN(s) for convenience includes costs, profit, and estimated termination settlement 

costs for those item(s).   

 
c. The Contractor will notify the Contracting Officer in writing at least ninety days prior 

to the date when, in the Contractor’s best judgment, the work will reach the point at 

which the total amount payable by the Government, including any cost for 

termination for convenience, will approximate 85% of the total amount then allotted 

to the Task Order for performance of the applicable item(s).  The notification will 

state (1) the estimated date when that point will be reached and (2) an estimate of 

additional funding, if any, needed to continue performance of applicable line items 

up to the next scheduled date for allotment of funds.  The notification will also 

advise the CO of the estimated amount of additional funds that will be required for 

the timely performance of the item(s) funded pursuant to this clause.  Further, once 

notified, the CO will advise the Contractor in writing whether or not it can continue 

work after the estimated date.  Until the Contractor receives notification that it may 

continue work, there shall be no legal liability on the part of the government to pay 

for Task Order performance after the date of notification.  If after such notification 

additional funds are not allotted by the date identified in the Contractor’s notification, 

or by an agreed substitute date, the CO will terminate any item(s) for which 

additional funds have not been allotted, pursuant to the clause of this Task Order 

entitled "Termination for Convenience of the Government".   

 
d. When additional funds are allotted for continued performance of the CLIN(s) 

identified in paragraph (b) of this clause, the parties will agree as to the period of 

Task Order performance which will be covered by the funds.  The provisions of 
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paragraph (b) through (d) of this clause will apply in like manner to the additional 

allotted funds.   

 
e. If, solely by reason of failure of the Government to allot additional funds in amounts 

sufficient for timely performance of the CLIN(s) identified in paragraph (a) of this 

clause, the Contractor incurs additional costs or is delayed in the performance of 

the work under this Task Order, and if additional funds are allotted, an equitable 

adjustment will be made in the price or prices (including appropriate target, billing, 

and ceiling prices where applicable) of the item(s), or in the time of delivery, or both.  

Failure to agree to any such equitable adjustment hereunder will be a dispute 

concerning a question of fact within the meaning of the clause entitled "Disputes."   

 
f. The Government may at any time prior to termination allot additional funds for the 

performance of CLIN(s) 0007B, 0007C, and 0007D.   

 
g. The termination provisions of this clause do not limit the rights of the Government 

under the clause entitled "Default."  This clause no longer applies once the Task 

Order is fully funded except with regard to the rights or obligations of the parties 

concerning equitable adjustments negotiated under paragraphs (d) and (e) of this 

clause.   

 
h. Nothing in this clause affects the right of the Government to terminate this Task 

Order pursuant to the clause of this Task Order entitled "Termination for 

Convenience of the Government."   

 
i. Nothing in this clause shall be construed as authorization of voluntary services 

whose acceptance is otherwise prohibited under 31 U.S.C. 1342.  

 

 
  


